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Grant Number:
B-08-DI-17-0001

Grantee Name:
Illinois

LOCCS Authorized Amount:
$193,700,004.00

Estimated PI/RL Funds:
$319,838.39

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$194,019,842.39

Disasters:

FEMA-1771-IL
FEMA-1747-IL
FEMA-1800-IL

Declaration Number

Narratives
Disaster Damage:

The upper Midwest and the state of Illinois was hit with heavy rains in 2008 and as a result suffered significant damage and financial impacts.
The statewide average precipitation in 2008 was 50.7 inches, 11.4 inches above normal and the second wettest year since 1895. Based on
preliminary data, the statewide average precipitation for September 2008 was 7.98 inches, making this the third wettest September on record
(going back to 1895) for Illinois. Chicago (at O'Hare airport) reported 6.64 inches on September 13, 2008 setting a new record for the most
rain in one calendar day in Chicago's history.
Major flooding in three regions of the state kept the State Emergency Operations Center (SEOC) activated for more than three weeks in June
and early July. A large contingent of state resources, including more than 1,400 Illinois National Guard troops, was activated to help
communities along the Mississippi River and other rivers in northern and southeastern Illinois battle floodwaters. In total, 26 levees overtopped
or breached along the Mississippi River between Rock Island, Illinois and St. Louis, Missouri. Six of the 26 overtopped or breached levee
systems are located in Illinois. As a result of the June 2008 flooding, 25 Illinois counties were declared federal disaster areas per FEMA-1771-
DR. Twenty-one of these 25 counties are located along the Mississippi, Embarras, and Wabash Rivers. The state’s requests for federal
disaster assistance for people and businesses in 18 counties and for local governments in 22 counties were approved by FEMA, bringing
welcomed relief to many persons in these flood-battered areas. HUD previously allocated $17,341,434 to assist these counties in their efforts
to recover from the devastation caused by the severe flooding.
Flooding in September again ravaged homes, businesses and communities. Heavy rains, including precipitation from Hurricane Ike, caused
extensive flooding in the northern and central regions of the state in September. The severe flooding caused tremendous damage, which, in
turn, left most communities without electricity for days, and many for weeks. The state was successful in getting federal assistance for people
and businesses in nine counties, as well as federal reimbursement for some flood-related expenses incurred by local governments in 13
counties. A total of 41 counties were included in FEMA 1800-DR, FEMA 1771-DR and FEMA 1747-DR.
The following counties were declared eligible for federal assistance in the three 2008 Disaster Declarations:
Illinois Counties Declared Under FEMA-1800-DR (These Counties must be Supported by IL CDBG 1800 Disaster Recovery Funding) - Bureau
County, Cass County, Cook County, DeKalb County, DuPage County, Greene County, Grundy County, Kane County, Kendall County, LaSalle
County, Macoupin County, Montgomery County, Peoria County, Scott County, Will County, Woodford County
 
Illinois Counties Declared Under FEMA-1771-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Adams County, Calhoun County, Clark County, Coles County, Crawford County, Cumberland County, Douglas County, Edgar County,
Greene County, Hancock County, Henderson County, Jasper County, Jersey County, Lake County, Lawrence County, Madison County,
Mercer County, Monroe County, Pike County, Randolph County, Rock Island County, St. Clair County, Scott County, Whiteside County,
Winnebago County

Disaster Damage:

 
Illinois Counties Declared Under FEMA-1747-DR (These Counties may also be Supported by IL CDBG 1800 Disaster Recovery Funding) -
 Iroquois County and Livingston County

Active

QPR Contact:Grant Status:
Wendy Bell

Grant Award Amount:
$193,700,004.00
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$0.00

N/A

$177,303,407.70

$1,302,000.00

$0.00

$1,967,866.54

Total Obligated

$370,533.61

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$194,171,842.39

$0.00 $370,533.61

Match Contributed

     Program Funds Drawdown

To Date

$165,200,408.50

$192,984,004.99

$194,019,842.39

Overall

Program Income Received

$0.00

$1,150,000.00

Recovery Needs:

ECONOMIC IMPACT
Small Business Economic Impact
According to preliminary estimates from the US Small Business Administration (SBA), Illinois' small businesses experienced approximately
$43 million in economic losses from flooding and other disasters in 2008. As of September 2009, 1224 Illinois small businesses in areas
affected by 2008 flood and storm disaster have been approved for SBA loans. Approximately 1224 businesses experienced at least some
business interruption. The state must have resources to provide low-cost financing, grants and technical assistance to businesses in order to
jumpstart its economic recovery. Funding for small businesses in impacted Illinois communities needing financial support will be prioritized
under the economic development program, as part of this disaster plan.
Large Business and Other Economic Impact
The 2008 disasters forced many families out of communities that were impacted by severe flood damage. Employers need their workforce
back in their communities. Accelerated provision of temporary affordable housing and the development of permanent affordable housing are
critical for the state’s employers to get back into commerce and expedite recovery. Funding is needed to support impacted Illinois communities
with large businesses needing financial support to remain or locate in these areas of the state. Resources will also be prioritized for support to
these communities under the economic development stimulus program, as part of this disaster plan.
HOUSING IMPACT
Over 5,500 homes were impacted by the storms and flooding. According to data provided by FEMA and SBA, it is estimated that there
remains approximately $172,069,178 in unmet housing needs in the affected counties for the 2008 floods. As of September 2009,
$48,115,937 was been approved for disaster housing assistance to help with temporary housing and home repairs for FEMA 1800-DR alone.
The Department will consider the damage rating level among other criteria in approving funding to assist residents in affected counties.
Damage level is rated by FEMA from "affected"(insignificant"), "minor" (low), "major" (significant) and "destroyed" (high).The State will prioritize
resources to assist homeowners repair and rebuild their homes. Resources will also be provided to build affordable rental housing for the
workforce as well as those that were displaced due to flooding.
 
PUBLIC INFRASTRUCTURE IMPACT
The state estimates more than $94.6 million in public infrastructure damage requiring short term recovery assistance in counties declared
under federal DR 1800 and DR 1771 in 2008. To address this damage, the state has or will receive approximately $75 million in emergency
response and immediate recovery activities through funds made available under FEMA. The difference remaining after FEMA funding is
approximately $31.6 million and represents the current unmet, short term financial need identified in affected counties as of September 2009.
In addition to addressing short term need, the supplemental appropriation also will support communities in long term disaster mitigation
strategies, to avoid the level of damage and severe impact resulting to communities. The extent of the impact to affected areas in Illinois in
2008 made the state one of several eligible for this disaster recovery assistance to address both short and long term recovery, restoration and
mitigation ne

Recovery Needs:

eds in these counties.
 
Note that the Progress Toward Activity Type Target for Affordable Rental Housing is being calculated incorrectly by DRGR.  Target with added
Disaster Recovery Enhancement Funding remains at $18,950,911, not $21,694,400 as reported by DRGR.  Note also that the Progress
Toward National Objective Target for LMI is calculated incorrectly by DRGR as 50% of the entire grant amount, rather than 50% of the grant
amount minus admin and planning funds. 

$1,967,866.54 $177,673,941.31Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Specific performance measures will be reported on the final QPR.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$8,054,921.80

$0.00

Actual

Limit on Public Services

$1,302,000.00

65.65%
65.24%

Overall Benefit Percentage (Projected)

$16,467,415.99

Requirement

Limit on Admin $9,685,000.20

$0.00

Limit on Admin/Planning

$29,055,000.60

Target

$38,740,000.80

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

IKE Administration Fund, 35- State and Local Admin $38,416.45 $9,677,821.62 $7,985,616.24

IKE Affordable Rental Housing, 35-1 Affordable Rental $0.00 $19,181,075.05 $19,177,543.16

IKE Business Assistance Program, 35-6 Business Assistance $0.00 $4,905,491.47 $4,873,774.27

IKE Community Stabilization Program, 35-7 Ike Community $617,451.00 $40,206,834.37 $31,145,914.39

IKE Economic Development Program, 35-3 Economic $0.00 $7,750,229.27 $7,748,516.87

IKE Housing Rehabilitation and Repair, 35-2 Housing Rehab $0.00 $9,565,362.72 $9,564,262.72

IKE Planning Program, 35-5 IKE Planning Grants $1,029,642.21 $10,562,181.11 $8,232,408.46

IKE Property Buyout Program, 35-8 Buyout Program $8,961.20 $32,030,111.86 $31,873,546.37

IKE Public Infrastructure Program, 35-4 Public Infrastructure $273,395.68 $59,966,849.69 $56,527,939.99

IKE Technical Assistance, 35-0 Technical Assistance funds $0.00 $173,885.23 $173,885.23
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Activities

IKE Administration Fund / 35- State and Local AdminProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$947,545.00

N/A Illinois Housing Development Authority

Total Projected Budget from All Sources

Match Contributed

$947,545.00

$0.00

$0.00

$0.00

$947,545.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800100006 08-351002 1000

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2015

$0.00

To Date

07/01/2011

 (  )

$947,545.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Admin funds for IHDA Housing program

Location Description:

X

Activity Progress Narrative:

IHDA AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

$947,545.00$0.00Illinois Housing Development Authority

$0.00     Program Funds Drawdown $947,545.00

$947,545.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$85,000.00

N/A Village of Gulfport

Total Projected Budget from All Sources

Match Contributed

$85,000.00

$0.00

$0.00

$0.00

$75,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400088 08-357021 1000

$1,718.67

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2018

$0.00

To Date

01/01/2015

 (  )

$25,438.06

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Admin funds to support activity.

Location Description:

Village of Gulfport

Activity Progress Narrative:

Gulfport Pump Stations and Channel Dredging
Admin

Activity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,718.67     Program Funds Drawdown $25,438.06

$1,222.88$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,917,755.11

N/A State of Illinois Department of Commerce and

Total Projected Budget from All Sources

Match Contributed

$6,917,755.11

$0.00

$0.00

$0.00

$7,952,188.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IKE ADMN 00001

$36,697.78

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$58,117.29

$0.00

N/A

12/31/2017

$0.00

To Date

08/13/2009

 (  )

$6,461,293.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

This activity funds the general administration of the funds.

Location Description:

This activity is the general adminsitration of the grant awarded by HUD.  Project location is throughout the state.

Activity Progress Narrative:

State AdminActivity Title:

Project Number:

IKE Administration Fund

Project Title:

35- State and Local Admin

No Accomplishments Performance Measures

Accomplishments Performance Measures

$36,697.78     Program Funds Drawdown $6,403,176.33

$5,915,365.39$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Community Stabilization Program / 35-7 Ike CommunityProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,644,206.00

Urgent Need Village of Gulfport

Total Projected Budget from All Sources $5,644,206.00

$0.00

$0.00

$5,654,206.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800400087 08-357021 0600

$372,276.55

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$33,405.22

N/A

09/30/2018

$0.00

To Date

02/01/2015

Area (  )

$2,550,792.70

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water lift stations Under Way

Gulfport Pump Stations and Channel DredgingActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$372,276.55     Program Funds Drawdown $2,517,387.48

$0.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Dredging of the Carthage Channel for the levee district; Pump station/generator upgrades for Henderson County and pump
installation for Gulfport.

Location Description:

Henderson County and Village of Gulfport

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,976,407.67

Low/Mod Chicago Neighborhood Initiatives

Total Projected Budget from All Sources

Match Contributed

$4,976,407.67

$0.00

$0.00

$0.00

$4,998,600.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800700034 08-357020 0600

$245,174.45

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

06/30/2017

$0.00

To Date

07/01/2013

Area (  )

$4,976,895.17

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

Site and infrastructure work on a 12-acre unimproved parcel of land. Project includes environmental remediation, erosion
control, installation of utilities and mass grading in preparation for the overall development of a 138,000 square foot
Community/Recreation Center facility. Upon completion, the facility will serve the surrounding low-income, primarily residential
communities through its offerings of community meeting rooms and facilities for community sports activities. This is a unique
combination not currently offered anywhere in the City of Chicago. The facility will provide a secure, well run indoor facility with
appropriate professional staffing. The facility is anticipated to serve an area approximately 3-miles wide, including residents in
the neighboring areas traveling to and shopping at the adjacent, newly developed Walmart shopping center. 

Location Description:

10355 S Woodlawn in the Pullman neighborhood on the far South Side of Chicago.
2000 Census Data - Supporting documentation has been added to this activity as a pdf file and census tracts were selected in
the survey module.

Activity Progress Narrative:

CNI Pullman Community Center SiteworkActivity Title:

Project Number:

IKE Community Stabilization Program

Project Title:

35-7 Ike Community Stabilization Program

$245,174.45     Program Funds Drawdown $4,976,895.17

$3,077,110.56$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Planning Program / 35-5 IKE Planning GrantsProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$142,792.35

N/A Randolph County

Total Projected Budget from All Sources $142,792.35

$0.00

$150,000.00

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500060 08-355058 0910

$5,385.53

Oct 1 thru Dec 31, 2017

Activitiy Category:

N/A

12/31/2017

$150,000.00

To Date

03/01/2017

Area (  )

$5,385.53

Responsible Organization:

Planning Under Way

Randolph County Planning GrantActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

$5,385.53     Program Funds Drawdown $5,385.53
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received $0.00

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Funds for the planning activity

Location Description:

Randolph County; Plan includes portions of St. Clair and Monroe counties, too.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$193,400.25

N/A City of Lawrenceville

Total Projected Budget from All Sources

Match Contributed

$193,400.25

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500061 08-355059 0910

$63,059.50

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$200,000.00

To Date

03/01/2017

Area (  )

$63,059.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Comprehensive Plan and Pre-Disaster Mitigation Plan

Location Description:

Throughout the City

Activity Progress Narrative:

City of Lawrenceville Planning GrantActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

No Accomplishments Performance Measures

Accomplishments Performance Measures

$63,059.50     Program Funds Drawdown $63,059.50

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,823,261.15

N/A Grundy County

Total Projected Budget from All Sources

Match Contributed

$1,823,261.15

$0.00

$0.00

$0.00

$800,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500062 08-355060 0910

$80,600.00

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$800,000.00

To Date

03/01/2017

Area (  )

$80,600.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Grundy County Comprehensive Plan
Claypool & Main Township Regional Stormwater Drainage Study

Location Description:

Throughout the County.

Activity Progress Narrative:

Grundy County Planning GrantActivity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

No Accomplishments Performance Measures

Accomplishments Performance Measures

$80,600.00     Program Funds Drawdown $80,600.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,969,431.00

N/A University of Illinois

Total Projected Budget from All Sources

Match Contributed

$3,969,431.00

$0.00

$0.00

$0.00

$2,779,431.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800500063 08-355061 0910

$880,597.18

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

$0.00

N/A

12/31/2017

$0.00

To Date

03/01/2017

Area (  )

$1,456,813.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

Three projects that use technology to help communities plan, educate and adapt to changing conditions are supported through
this grant. The three projects are 1) LiDAR Data Acquisition, 2) Structural Risk Assessment Studies, 3) Rainfall Frequency Atlas

Location Description:

Activity Progress Narrative:

Technology Solutions for Flood
Planning/Mitigation

Activity Title:

Project Number:

IKE Planning Program

Project Title:

35-5 IKE Planning Grants

No Accomplishments Performance Measures

Accomplishments Performance Measures

$880,597.18     Program Funds Drawdown $1,456,813.82

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Property Buyout Program / 35-8 Buyout ProgramProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,300,000.00

Urgent Need City of Ottawa

Total Projected Budget from All Sources $1,300,000.00

$0.00

$0.00

$1,300,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

1800800911 08-358013 0202

$8,961.20

$0.00

$0.00

Oct 1 thru Dec 31, 2017

Activitiy Category:

$0.00

N/A

11/30/2018

$0.00

To Date

04/01/2012

Area (  )

$1,183,446.85

Responsible Organization:

Clearance and Demolition Under Way

Ottawa Central School Buyout Demo-Clearance
URG

Activity Title:

Project Number:

IKE Property Buyout Program

Project Title:

35-8 Buyout Program

$8,961.20     Program Funds Drawdown $1,183,446.85

$960,830.83$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Clearance and demo of Ottawa Central School

Location Description:

Ottawa, Il

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

IKE Public Infrastructure Program / 35-4 Public InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

1800400063 08-354064 0600

Activitiy Category:

12/31/201805/01/2011

Dike/dam/stream-river bank repairs Under Way

City of KeithsburgActivity Title:

Project Number:

IKE Public Infrastructure Program

Project Title:

35-4 Public Infrastructure Program
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Benefit Type:

Overall

$2,651,764.08

Low/Mod City of Keithsburg

Total Projected Budget from All Sources

Match Contributed

$2,651,764.08

$0.00

$0.00

$0.00

$2,651,764.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated
$273,395.68

$0.00

$0.00

Oct 1 thru Dec 31, 2017

$17,290.00

$0.00

N/A

$0.00

To Date

Area (  )

$531,597.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Restore the protective Mississippi River and Pope Creek levee system.  Specifically, this includes upgrades to the levee system
to comply with US Army Corps of Engineers.
Activities encompass portions of other census tracts and/or block groups that, when combined, are greater than the Low/Mod
threshold of 50%

Location Description:

Along riverbank from Jefferson St to north of Jackson St, then east to 15th St

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$273,395.68     Program Funds Drawdown $514,307.63

$165,356.50$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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